Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO60

Estimate Number: 0007

Estimate Type: Progress

Contractor: Superior Pavement Marking, Inc.
Contractor's 3131 E. Governor John Sevier Highway
Address: Knoxville, TN 37914

Contract Location: The retracing of pavement markings with spray thermoplastic

Estimate Approved:No

Counties: ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GRAINGER,

GREENE, HAMBLEN, HANCOCK, HAWKINS, JEFFERSON, JOHNSON, KNOX,

LOUDON, MONROE, MORGAN, ROANE, SCOTT, SEVIER, SULLIVAN, UNICOI, UNIO!

WASHINGTON

Project(s): 98019-4141-04, 98019-4142-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$2,320,958.87

$0.00

$2,320,958.87
$0.00
$0.00
$2,320,958.87

Previous to Date
$2,259,855.06

$0.00

$2,259,855.06

$0.00
$0.00

$2,259,855.06

This Estimate

$61,103.81

$0.00

$61,103.81

$0.00
$0.00

61,103.81

Pay Period: 9/21/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 12/13/2016

Time

445.0 Days
246.0 Days
246.0 Days
55.28 ¢4,
99.70 %
- %
Dates
02/12/2016
03/02/2016
03/22/2016
04/12/2016
04/26/2016
06/30/2017

Amounts

$2,341,410.50
$2,341,410.50
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
98019-4141-04 13.85 NA 0.00 The random on-call pavement marking on various Interstate an
98019-4142-04 86.15 NA 61,103.81 The retracing of pavement markings with spray thermoplastic
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4142-04 0700 9001 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 9004 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4142-04 0700 9003 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4142-04 0700 9005 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0010 712-01.50 EACH MAINTENANCE OF TRAFFIC Bid: 25.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,000.00
98019-4141-04 0700 9006 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 6,536.250 Total: $6,536.25
98019-4142-04 0700 9007 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0020 713-02.34 EACH DELINEATORS (ALL) Bid: 2,000.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0030 716-01.11 EACH RAISED PVMT MARKERS Bid: 1,000.000 Unit Price: $3.00
(BI-DIRECTIONAL) (1 COLOR This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
98019-4141-04 0700 0040 716-01.12 EACH RAISED PVMT MARKERS Bid: 1,250.000 Unit Price: $3.00
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00
98019-4141-04 0700 0050 716-01.13 EACH RAISED PVMT MARKERS Bid: 750.000 Unit Price: $3.00
(BI-DIRECTIONAL) (2 COLOR This Est: 0.000 This Est: $0.00
LENS) Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0060 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 1,000.000 Unit Price: $20.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0070 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 500.000 Unit Price: $20.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0080 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 100.000 Unit Price: $20.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0090 716-01.40 EACH REMOVE AND REPLACE LENS Bid: 700.000 Unit Price: $4.00
ON SNOWPLOWABLE This Est: 0.000 This Est: $0.00
REFLECTIVE MARKER Total: 0.000 Total: $0.00
98019-4141-04 0700 0100 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $5.00
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0110 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 500.000 Unit Price: $15.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 1.111 Total: $16.67
98019-4141-04 0700 0120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 900.000 Unit Price: $7.50
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $270.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0130  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 120.000 Unit Price: $75.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $225.00
98019-4141-04 0700 0140  716-02.07 LF. PLASTIC PAVEMENT MARKING  Bid: 200.000 Unit Price: $6.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0150  716-02.08 LF. PLASTIC PAVEMENT MARKING  Bid: 400.000 Unit Price: $2.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $68.00
98019-4141-04 0700 0160  716-0209 L.F. PLASTIC PAVEMENT MARKING  Bid: 120.000 Unit Price: $15.00
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0170  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 50.000 Unit Price: $125.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0180  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 20.000 Unit Price: $250.00
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0190  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $200.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0200  716-03.04 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $150.00
MARKING (SCHOOL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0210  716-03.05 EACH PLASTIC WORD PAVEMENT Bid: 20.000 Unit Price: $175.00
MARKING (BIKE LANE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0220  716-03.06 EACH PLASTIC WORD PAVEMENT Bid: 8.000 Unit Price: $150.00
MARKING (SIGNAL AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0230  716-03.07 EACH PLASTIC WORD PAVEMENT Bid: 15.000 Unit Price: $125.00
MARKING (STOP) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0240  716-03.08 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $150.00
MARKING (PED-XING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0250  716-04.01 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $125.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0260  716-04.02 EACH PLASTIC PAVEMENT Bid: 5.000 Unit Price: $150.00
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0270  716-04.04 LF. PLASTIC PAVEMENT MARKING  Bid: 400.000 Unit Price: $4.50
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0280  716-04.05 EACH PLASTIC PAVEMENT MARKING  Bid: 20.000 Unit Price: $75.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $150.00
98019-4141-04 0700 0290  716-04.06 EACH PLASTIC PAVEMENT MARKING  Bid: 10.000 Unit Price: $75.00
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0300  716-04.07 EACH PLASTIC PAVEMENT MARKING  Bid: 10.000 Unit Price: $75.00
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0310  716-04.08 EACH PLASTIC PAVEMENT MARKING  Bid: 10.000 Unit Price: $75.00
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0320  716-04.09 EACH PLASTIC PAVEMENT MARKING  Bid: 20.000 Unit Price: $75.00
(H.O.V. DIAMOND) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0330  716-04.10 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $75.00
(HANDICAP SYMBOL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0340 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $5.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 69.000 Total: $345.00
98019-4141-04 0700 0350 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 20.000 Unit Price: $75.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0360 716-04.15 EACH PLASTIC PAVEMENT Bid: 50.000 Unit Price: $225.00
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
SHARED Total: 0.000 Total: $0.00
98019-4141-04 0700 0370 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 30.000 Unit Price: $350.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4142-04 0700 0010 716-05.72 L.M. PERFORMANCE BASED Bid: 1,396.000 Unit Price: $875.00
RETRACING SPRAY THERMO 4IN  This Est: -0.050 This Est: $-43.75
Total: 1,475.728 Total: $1,291,262.00
0700 0010 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 888.370 Adj Total: -489,297.56
0700 0010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 489,297.56
RR004 Page 8




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4142-04 0700 0020 716-05.73 L.M. PERFORMANCE BASED Bid: 626.000 Unit Price: $1,175.00
RETRACING SPRAY THERMO 6IN  This Est: 47.600 This Est: $55,930.00
Total: 666.109 Total: $782,678.08
0700 0020 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 336.174 Adj Total: -168,720.05
0700 0020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 168,720.05
98019-4142-04 0700 0030 716-05.74 L.F. PERFORMANCE BASED Bid: 73,630.000 Unit Price: $0.35
RETRACING SPRAY THERMO 8IN  This Est: 14,907.300 This Est: $5,217.56
Total: 128,445.000 Total: $44,955.75
98019-4141-04 0700 9008 716-05.78 DOLL LOW RETROREFLECTIVE Bid: 0.000 Unit Price: $1.00
PERFORMANCE DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4142-04 0700 9009 716-05.78 DOLL LOW RETROREFLECTIVE Bid: 0.000 Unit Price: $1.00
PERFORMANCE DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0380 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 20,000.000 Unit Price: $0.35
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0390 716-08.02 L.F. REMOVAL OF PAVEMENT Bid: 1,000.000 Unit Price: $0.50
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0400 716-08.03 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $1.50
MARKING (CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0410 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $6.00
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
98019-4141-04 0700 0420 716-08.05 L.F. REMOVAL OF PAVEMENT Bid: 360.000 Unit Price: $3.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $108.00
98019-4141-04 0700 0430 716-08.06 EACH REMOVAL OF PAVEMENT Bid: 20.000 Unit Price: $20.00
MARKING (TURN LANE ARROW)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0440 716-08.07 EACH REMOVAL OF PAVEMENT Bid: 4.000 Unit Price: $25.00
MARKING (STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
98019-4141-04 0700 0450 716-08.08 EACH REMOVAL OF PAVEMENT Bid: 2.000 Unit Price: $25.00
MARKING (DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
98019-4141-04 0700 0460 716-08.09 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $0.35
MARKING (DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0470 716-08.10 L.F. REMOVAL OF PAVEMENT Bid: 100.000 Unit Price: $2.00
MARKING (TRANSVERSE This Est: 0.000 This Est: $0.00
SHOULDER) Total: 0.000 Total: $0.00
98019-4141-04 0700 0480 716-08.11 EACH REMOVAL OF WORD PAVEMENT  Bid: 5.000 Unit Price: $50.00
MARKING (DESCRIPTION)/(ONLY,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0490 716-08.12 EACH REMOVAL OF WORD PAVEMENT  Bid: 3.000 Unit Price: $75.00
MARKING (DESCRIPTION)/(STOP  This Est: 0.000 This Est: $0.00
AHEAD) Total: 0.000 Total: $0.00
98019-4141-04 0700 0500 716-08.13 EACH REMOVAL OF WORD PAVEMENT  Bid: 2.000 Unit Price: $50.00
MARKING (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(SCHOOL) Total: 0.000 Total: $0.00
98019-4141-04 0700 0510 716-10.50 EACH PREFORMED PLASTIC Bid: 50.000 Unit Price: $500.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
(INTERSTATE SHIELD) Total: 0.000 Total: $0.00
98019-4141-04 0700 0520 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $2,000.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0530 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $2,500.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 2.017 Total: $5,042.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0540 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $1.50
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0550 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $1.00
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0560 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 750.000 Unit Price: $1.50
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $123.00
98019-4141-04 0700 0570 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 400.000 Unit Price: $1.75
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0580 716-12.07 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $1.75
(8IN BROKEN LN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0590 716-12.08 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $4.25
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4141-04 0700 0600 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 200.000 Unit Price: $4.25
(12IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4141-04 0700 0610  716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 60.000 Unit Price: $1,000.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.668 Total: $1,668.00
98019-4141-04 0700 0620  716-13.07 L.M. SPRAY THERMO PVMT MRKNG Bid: 20.000 Unit Price: $1,250.00
(40 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 104.987 Total: $131,233.75
98019-4141-04 0700 0630  716-13.08 L.F. SPRAY THERMO PVMT MRKNG Bid: 5,000.000 Unit Price: $0.30
(40 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 36,797.000 Total: $11,039.10
98019-4141-04 0700 0640  716-13.09 L.F. SPRAY THERMO PVMT MRKNG Bid: 200.000 Unit Price: $0.50
(40 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 58.000 Total: $29.00
98019-4141-04 0700 0650  716-13.10 L.F. SPRAY THERMO PVMT MRKNG Bid: 500.000 Unit Price: $0.75
(40 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 2,945.000 Total: $2,208.75
98019-4141-04 0700 0660  716-50.01 L.M. ROADWAY CLEANING FOR Bid: 12.000 Unit Price: $50.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4142-04 0700 0040  716-50.01 L.M. ROADWAY CLEANING FOR Bid: 5.000 Unit Price: $50.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4142-04 0700 0050 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,000.00
98019-4141-04 0700 0670 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid: 10.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,000.00
98019-4141-04 0700 0680 717-01.04 EACH MOBILIZATION (DESCRIPTION)/ Bid: 3.000 Unit Price: $1,500.00
(PER LEVEL 1 CALL-OUT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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